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Bridge Deck Resurfacing using Rosphalt 50

Introduction

Most bridge decks in Maine are comprised of Reinforced Portland Cement Concrete (RPCC). Although a
durable product, RPCC is permeable and susceptible to chloride penetration leading to corrosion of the
steel reinforcement and eventual cracking of the bridge deck.

To delay this from occurring, the deck surface is sealed with a latex modified Portland Cement Concrete
(PCC) wearing course or a combination of waterproofing membrane and Hot Mix Asphalt (HMA). Each
surface treatment has a life expectancy of 15 to 25 years. The latex modified PCC is still vulnerable to
chloride penetration but at a much lower rate. The membrane/HMA treatment protects as long as the
membrane is intact.

Rosphalt 50 is another product that has been used since 1983 to seal bridge decks. This is a proprietary
asphalt additive developed by Royston Laboratories a Division of Chase Corporation in Pittsburgh, PA. It
consists of concentrated thermoplastic virgin polymeric materials that, when added to HMA during the
mixing process, combines with the asphalt to create an asphalt paving product that seals the RPCC deck
and provides a wearing course in one application. Independent Chloride Ion Penetration tests have shown
that only negligible chloride ions were transmitted through Rosphalt 50. Additional tests of Rosphalt 50
show that it meets Superpave binder criteria at temperatures of 94°C to -34°C. Royston claims the product
displays good skid resistance, resists rutting better than Superpave mix, and has a life expectancy of 20 -
25 years. Another characteristic of Rosphalt 50 is that it retains its shape and doesn’t soften and flow
during prolonged exposure to high temperatures.

This paper will outline the mix design process, bridge deck surface preparation, construction, and initial
evaluation of three bridge decks with Rosphalt 50.

Objective

The objective of this project was to overlay three bridges in Maine with Rosphalt 50 to seal the bridge
deck and provide a wearing surface. The product will be evaluated over a five-year period for: Skid
Resistance, Permeability, Durability and Cost Effectiveness.

Location

Two bridges are located in the town of Howland (Figure 1). Bridge number 6070 is on the southbound
lane of Interstate 95 and crosses Seboeis Road. This bridge is 41 meters (136 ft) in length and 14 meters
(47 ft) wide with a 2001 AADT of 3980. The wearing surface was in poor condition and needed
replacement (Photo 1). Bridge number 6069 is also on the southbound lane of Interstate 95 and crosses
the Piscataquis River. This bridge is 163 meters (536 ft) long, 11 meters (36 ft) wide with a 2001 AADT
of 3980. The wearing surface on this bridge was also in poor condition (Photo 2).
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Photo 1. Bridge #6070 wearing surface




Photo 2. Bridge #6069 wearing surface

The third bridge is located between the cities of Bangor and Brewer (Figure 2). Bridge number 1558 is
476 meters (1563 ft) long, 33 meters (108 ft) wide, has a 2001 AADT of 13503, and carries Interstate 395
traffic over the Penobscot River.
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Figure 2. Bridge #1558 location map



Although the wearing surface was in fair condition, there were areas of shoving that have been repaired
over the past five years (Photos 3 & 4). The problem areas are located on the accelerating lane of each
entrance ramp and decelerating lane of each exit ramp.

Photo 3. Bridge # 1558 patch area on entrance ramp

Photo 4. Bridge # 1558 patch area on exit ramp



Scope

Two construction procedures were used for this project. One procedure involved milling the bituminous
pavement and leaving the bridge deck membrane intact prior to resurfacing. The other consisted of
removing the deck membrane and existing bituminous pavement prior to resurfacing.

Bridge number 6069 and 6070 had the deck membrane replaced in 1990 and 1988 respectively. Bridge
inspectors determined that the membrane was still intact and protecting the deck from chloride intrusion.
Because of this, bituminous pavement was removed to within 6 mm (0.25 in) of the bridge deck leaving
the deck membrane intact. The surface was brushed clean and tack coated with Royston’s 754 Adhesive
Tac Coat. All vertical faces that will be in contact with Rosphalt 50 were tacked with Royston’s 120-29
Edge Sealer. Both bridges were paved with 50 mm (2 inches) of Rosphalt 50 rubberized asphalt paving
mix.

Bridge number 1558 had a number of areas that have been repaired the past 10 years due to either deck
membrane failure or pavement failure. It was determined to remove the bituminous pavement and deck
membrane prior to resurfacing. After milling, the bridge deck was cleaned and tacked with Royston’s 754
Tac Coat. Royston’s 120-29 Edge Sealer was applied on all vertical surfaces and the bridge was surfaced
with 75 mm (3 inches) of Rosphalt 50 in two lifts.

Rosphalt 50 seals the deck without applying a new deck membrane and reduces the amount of time to
resurface the bridge, which reduces the amount of traffic control necessary to resurface the deck.

Materials

Materials used for this project include:

9.5 mm Nominal Maximum Aggregate Size Superpave mix with Rosphalt 50 additive
Royston 120-29 Edge Sealer
Royston 754 Tac-Coat

The bid item for Rosphalt 50 High Performance Rubberized Asphalt included application and placement
of all materials listed above.

Cost Comparison

Resurfacing using 50 mm (2 inches) of bituminous pavement (Bridge # 6069 and 6070)

Resurface Only (estimated costs)
Bituminous Tack Coat $0.61 / m*
9.5 NMAS Superpave $7.06 / m’
Total $7.67 / m’

Resurface plus Waterproofing Membrane (estimated costs)

Waterproofing Membrane $20.86 / m*
Bituminous Tack Coat $0.61 / m’
9.5 NMAS Superpave $7.06 / m’

Total $28.53 / m?



Resurfacing using 50 mm (2 inches) of bituminous pavement (Bridge # 6069 and 6070) continued

Resurface plus High Performance Waterproofing Membrane (estimated costs)

High Performance Waterproofing Membrane $32.69 / m’
Bituminous Tack Coat $0.61 / m*
9.5 NMAS Superpave $7.06/ m*

Total $40.36 / m?

Resurface using Rosphalt 50 (bid price)
Rosphalt 50 (Includes Royston 754 Tac-Coat and Edge Sealer 120-29) $38.16 / m®

Resurfacing using 75 mm (3 inches) of bituminous pavement (Bridge #1558)
Resurface Only (estimated costs)
Bituminous Tack Coat $0.61 / m’

9.5 NMAS Superpave $10.62 / m*
Total $11.32/m’

Resurface plus Waterproofing Membrane (estimated costs)

Waterproofing Membrane $20.86 / m®
Bituminous Tack Coat $0.61 / m*
9.5 NMAS Superpave $10.62 / m*

)

Total $32.09/m

Resurface plus High Performance Waterproofing Membrane (estimated costs)

High Performance Waterproofing Membrane $32.69 / m*
Bituminous Tack Coat $0.61 / m’
9.5 NMAS Superpave $10.62 / m*
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Total $43.92/m

Resurface using Rosphalt 50 (bid price)
Rosphalt 50 (Includes Royston 754 Tac-Coat and Edge Sealer 120-29) $57.39 / m*

Formula to determine cost of mix:
Mix Quantity x mix cost + bridge deck area

Where:
Actual Mix Quantity used:
Bridge #6069 =211 Mg (233 ton)
Bridge #6070 = 70 Mg (77 ton)
Bridge #1558 = 2790 Mg (3075 ton)
Mix Cost:
Actual cost of Rosphalt 50 = $322.43 / Mg (292.50 / ton)
Estimated cost of 9.5 mm NMAS Superpave = $59.67 / Mg ($54.13 / ton)
Area of bridge deck:
Bridge #6069 = 1781 m? (2130 yd?)
Bridge #6070 = 593 m? (709 yd?)
Bridge #1558 = 15674 m? (18746 yd?)



The estimated costs for 9.5 mm NMAS Superpave, Waterproofing Membrane, and High Performance
Waterproofing Membrane are based on the average unit cost of each item over the past three years.

The estimated cost for Tack Coat is the average unit cost per liter ($3.07) at an application rate of 0.20
L/m2.

The costs above do not include traffic control costs. It took ten days of paving to resurface all three bridge
decks with Rosphalt 50. It was estimated that it would take fifteen to seventeen days to apply a
waterproofing membrane and resurface with Superpave.

Using Rosphalt 50 to resurface bridge number 6069 and 6070 is less costly than resurfacing with a high
performance waterproofing membrane but significantly more than resurfacing with or without a
conventional waterproofing membrane.

When the thickness of Rosphalt 50 is increased by 25 mm, as is the case for bridge # 1558, the price of
resurfacing is significantly higher than all other bridge deck treatments.

Mix Design

Aggregate samples from Lane Construction Co. were sent to Royston laboratories for analysis, blending
and Marshall tests.

The following tables contain mix design results from Royston Laboratories:

Table 1. Aggregate properties

SIEVE SIZE PERCENT PASSING
12.5 mm (1/2 in) 96 - 100

9.5 mm (3/8 in) 89 - 97

4.75 mm (#4) 62 -70

2.36 mm (#8) 41 -47

1.18 mm (#16) 22-28

600 um (#30) 13-19

300 um (#50) 10-13

150 um (#100) 5-8

75 um (#200) 3.1-6.1

Table 2. Mix Composition Per Ton

MATERIAL PERCENTAGE WEIGHT
12.5 mm (1/2 in) stone 9.125 82.8 kg (182.5 1b)
9.5 mm (3/8 in) stone 9.125 82.8 kg (182.5 1b)
9.5 mm (3/8 in) minus stone 36.50 331.1 kg (730 1b)
Washed Ledge Sand 36.50 331.1 kg (730 1b)
PG 64 - 28 Binder 6.50 59 kg (130 1b)
Rosphalt 50 2.25 20.4 kg (451b)
Total 100 % 907.2 kg (2000 Ib)




Table 3. Specific Gravity

Theoretical Specific Gravity - 2.383
Actual Specific Gravity - 2349

Table 4. Physical Properties of Marshall Specimens

% AC % Voids in
(PG 64-28) | Plug# | Height (in) |Corr. Ratio Load Stability Flow Mix
1 2% 1.00 3050 3050 27.5 1.62
6.50 2 2 1.00 2950 2950 26.5 1.20
50 Blows 3 2% 1.00 2950 2950 26.5 1.42
Royston Results AVERAGE 2983 26.8 1.41

Table 5. Recommended Mix Temperatures

Plant temperature of Rosphalt 50 Asphalt

Lay down temperature of Rosphalt 50 Asphalt
Breakdown rolling temperature

Finish rolling temperature

218 + 8° C (425 £ 15° F). Maximum 232 ° C (450° F)
191 - 210° C (375 - 410° F)
149 - 210° C (300 - 410° F)
121 - 149° C (250 - 300° F)

Royston requires that during installation, compaction of this Rosphalt 50 mix design be 96% of
theoretical compaction.

The job mix formula was not available for review at the pre construction meeting.
Construction

Royston had two representatives, one at the plant and one on the project, to monitor batching and
placement of Rosphalt 50 enhanced bituminous material. It was agreed that MDOT personnel could point
out discrepancies but Royston would have control of correcting problems or rejecting mix. Lane
Construction Corporation, Bangor Me., was contracted to mill and seal the bridge decks. All work had to
be completed by October 31, 2002.

Howland Bridge #6069 and #6070
Bridge Deck Preparation

Construction began on September 13, 2002 with covering the bridge drains to prevent contamination
under the bridge. A Wirtgen 2100 DC milling machine was used to mill the travel lane of bridge number
6069 and 6070. Bituminous material was milled to a depth of 50 mm (2 in) leaving approximately 6 mm
(0.25 in) of bituminous material and the waterproof membrane intact.

While milling an area of bridge # 6069, the deck membrane was corrupted (Photo 5). The milling
machine was raised 6 mm (0.25 in) to avoid disturbing the remaining waterproof membrane. Prior to
construction, MDOT Bridge Maintenance Division was asked to replace joint seals and repair areas with
deteriorated PCC bridge deck or waterproof membrane after the bridge decks were milled. When notified
of the membrane damage, Bridge Maintenance had to send for patch material, which would take one or
two days to deliver and an additional one or two days to repair. Due to the limited number of construction
days and the fact that Rosphalt 50 enhanced bituminous material seals bridge decks, a decision was made
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Photo 5. Damaged membrane on bridge # 6069

to cut away loose membrane material from the deck and the exposed bridge deck would then be sealed
when resurfaced with Rosphalt 50. After the travel lane was milled, the surface was brushed clean and

allowed to dry. Royston Edge Sealer 120-29 was applied on all vertical surfaces (Photo 6) and the deck
was tack coated with Royston 754 Tac-Coat (Photo 7) and allowed to cure overnight.

Photo 6. Royston 120-29 Edge Sealer
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Photo 7. Royston 754 Tac-Coat
Trial Batch

Construction began on September 18, 2002 with trial batching at Lane Construction’s Sunrise Division in
Orono, Me. A two-ton batch plant was used to introduce Rosphalt 50 into the mix. Trial batching began
with increasing the hot bin aggregate temperature to 246° C (475° F) and blending with a small amount of
binder to check dry mix temperatures in a loaded truck. This produced dry mix temperatures of 232° C
(450° F). A second dry load was batched using the same hot bin aggregate temperatures. This also
produced a load of dry mix at a temperature of 232° C (450° F).

The third trial batch included Rosphalt 50. Each bag of Rosphalt 50 weighs 10 kg (22.5 1b) and four bags
were necessary to batch a two-ton load. Four bag groups of Rosphalt 50 were loaded onto a conveyor belt
that feeds directly into the pug mill (Photo 8). Mix sequence in the pug mill was; blend aggregate and
Rosphalt 50 for 10 seconds then introduce asphalt binder and blend for 90 seconds. Hot mix aggregate
temperature was raised to 266° C (510° F) to compensate for the ambient temperature of Rosphalt 50
material. There were problems with the bags of Rosphalt 50 feeding into the pug mill on the first two-ton
drop. The bags were not dropping into the pug mill properly and were plugging the access hatch. Spacing
the bags apart on the conveyor belt did not correct the problem so the bags were manually fed into the pug
mill to finish the first wet trial batch. Mix temperature of the first truck was 233° C (451° F). This load
was not used on the project.

Manually feeding the bags was not an option and the plant was shut down for modifications to the pug
mill access hatch. After the modification, a second wet trial batch was attempted and the bags of Rosphalt
50 fed properly. The second wet trial batch temperature was 238° C (460° F). Although the temperature
was higher than specifications allowed, Royston representatives accepted the load and sent it to the
project. Second and third truckloads of material had temperatures of 227 and 233° C (441 and 452° F)
respectively.
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Photo 8. Feeding Rosphalt 50 into the pug mill

Distance between plant and project was 58 km (36 mi) and it took approximately one hour to deliver each
load of bituminous material. Royston was adamant about covering the load to prevent material cooling
while in transit. Covers were specifically made for each truck to completely cover the load (Photo 9). The
covers worked very well at keeping mix temperatures from dropping. Day one average plant temperature

Photo 9. Truck bed cover
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was 233° C (451° F); average job site temperature was 229° C (445° F). Table 6 contains a summary of
plant and jobsite mix temperatures for the two Howland bridges.

Table 6. Bridge #6069 and #6070 mix temperature summary

Mix Temperatures

Location Plant Jobsite

Number of Tests 10 7

High 460.5 465

Low 440.5 420

Average 451.2 438.6

Standard Deviation 6.0 17.0
Resurfacing

Prior to paving, Royston representatives outlined rolling patterns and suggested there be two breakdown
rollers at the jobsite. The mix is rolled at such a high temperature that the rollers will use twice the
amount of water. While one roller is watering, the other can continue compaction. Rolling patterns are
also different. The breakdown roller should follow the paver closely making a single pass to the paver on
the low side of the mat then returning in the same path. The second pass should be next to the previous
run, down to the paver and back in the same path; this pattern is repeated to the high side of the mat.
Crossing patterns should be avoided as much as possible. The finish roller should repeat the pattern
closely behind the breakdown roller to achieve density of the mat. Once density is achieved, the operator
can finish rolling additional areas. Cosmetic rolling should be completed while the mat is above 121° C
(250° F). All handwork must be completed while the mix is still very hot and broadcasting of the mix is
not recommended.

The first load arrived with a temperature of 241° C (465° F), 3° C higher than the plant temperature. It
was suggested that thermometers be checked for accuracy. The mix began to tear behind the paver
because of the high temperature. Royston instructed the paver operator to reduce speed until the mix
cooled for proper placement. This reduced the amount of tearing and the plant was notified to reduce the
mix temperature. Succeeding loads arrived at or below 235° C (455° F).

Paving went smoothly and Royston monitored placement and compaction very closely. One concern was
the amount of smoke generated from the hot mix being placed on the bridge deck (Photo 10) causing a
potentially hazardous traffic safety problem that could not be avoided. Workers around the paver were
advised to be cautious. Lane Construction used three trucks to deliver material. This caused delay
between loads that cooled material in the paver to levels below lay down specification. MDOT personnel
requested another truck be outfitted with a cover to deliver material and reduce the amount of delay. As
paving proceeded, bridge drain covers were removed and material around them was hand compacted.
Breakdown roller lines were smoothed with the finish roller leaving a very smooth mat.

Passing lane preparation began on September 19, 2002 with milling the bituminous surface plus 25 mm (1
in) of Rosphalt 50, to create a vertical edge, to a depth of 50 mm (2 in) leaving the waterproof membrane
intact. All vertical surfaces including Rosphalt 50 were treated with Royston 120-29 Edge Sealer. The
deck was tacked with Royston 754 Tac-Coat and allowed to cure. The deck was sealed with Rosphalt 50
on September 21, 2002. Although there were delays between trucks, paving went smoothly. The finished
product looked very smooth with very few blemishes.
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Photo 10. Poor visibility

Bangor - Brewer Bridge #1558
Bridge Deck Preparation

The Veterans Memorial Bridge is a six-lane bridge with wide transition areas at the eastbound entry ramp
and westbound exit ramp (Fig. 3). Construction began on September 29, 2002 with removing all
bituminous material plus the waterproofing membrane from the transition area, ramp and travel lane on
the eastbound side. Four small areas of the RPCC deck that ranged in size from 1 to 0.3 m* (1 to 0.3 yd?)
were deteriorated and were repaired by Bridge Maintenance. The remaining deck was in great shape.

Resurfacing

Paving began on October 1, 2002 with placing a 3.7 m (12 ft) wide and 38 mm (1.5 in) thick mat of
Rosphalt 50 on the travel lane, transition area, and ramp of a small section of the western end of the east
bound side of the bridge. This is a small area of the bridge, about 100 meters in length, which bridges a
railroad yard and acts as an expansion buffer for the main bridge. Material on the first lane flushed,
possibly due to over compaction. Changes to rolling patterns were made to correct the problem and the
remaining lanes were paved with no incident.

Paving on the main bridge began on October 2, 2002 with placing a 3.7 m (12 ft) wide and 38 mm (1.5 in)
deep mat of Rosphalt 50 on the transition area, entrance/exit ramp and drains. Material around the drains
did not appear to be compacted properly (Photo 11) and there was concern that the bridge deck in these
areas would not be sealed properly. Balls of rubber material were noticed in the mat and pointed out to
Royston personnel. Royston assured the construction engineer that the material would knit into the mat
during compaction. Locations of these areas were logged for future evaluation.

There were long delays between finishing one lane and beginning another, allowing mix in the loaded
trucks to cool. Mix in the paver hopper was not removed prior to starting another lane resulting in placing
14



Fig. 3 Bangor - Brewer Bridge #1558 detail

cold mix at the start of the next lane. This resulted in a mat that looked very coarse (Photo 12). This
continued until hot mix was reintroduced to the screed. Rosebud torches were used on the mat in these
areas to increase mix temperature and improve compaction.

Paving continued into nightfall and darkness made it difficult to monitor construction. The contractor ran
out of mix at the end of the travel lane and tried using header material to finish the mat. This mix was too
cold to work with and tore during placement. By request of Royston, the mix was removed (Photo 13) and
paved with hot mix the following day.

Placing the second lift of Rosphalt 50 went smoother than the first, but there were problems. Balls of
material were noticed in the mat on this lift also. Prior to placing the second lift around the drains, hot mix
was hand placed and compacted around drains that appeared to have poor compaction. Hand compaction
of the second lift around drains had improved.

Areas along the granite curb, where the mat is tapered to compensate for the curved transition area of the
bridge deck, appeared inadequately compacted (Photo 14).

The distance between the knockdown and finish roller was so great in some areas that the finish roller had

a difficult time smoothing knockdown roller lines because the mat was too cool. This was pointed out and
corrected.

15



Photo 12. Cold mix at beginning of lane.

Because of the difficulties encountered in paving this section of the bridge, a meeting was held with
FHWA personnel, MDOT personnel, Royston and Lane Construction. Items that were addressed and
corrected before placing additional mix include:
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1. Due to sensitivity of the mix being over compacted and possibly tearing, the knockdown roller
was reduced in size from a 10 ton to an 8 ton machine.

2. Requesting Lane Construction follow pre-construction guidelines to keep a full head of material in
front of the screed when approaching a butt joint.

3. Royston and MDOT thermometers will be checked for accuracy and that plant and lay down
temperature specifications will be followed.

4. More attention will be given to drain areas to increase density of material.

Addressed trucks waiting to be unloaded and the mix cooling down, trucks will be spaced evenly

to reduce this problem.

6. Lane Construction agreed to periodically empty the paver hopper to eliminate balls of cold
material on the mat.

hd

Paving the remaining bridge deck went smoothly and the finished surface looked very good. Table 7
contains average plant and jobsite mix temperatures for Bridge #1558.

Table 7. Bridge #1558 mix temperature summary

Mix Temperatures
Location Plant Jobsite
Number of Tests 165 42
High 453 445
Low 403 375
Average 431.3 413.2
Standard Deviation 10.8 18.9

Photo 13. Removal of cold mix.
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Photo 14. Poorly compacted wedge area.

Project Evaluation

Marshall Test Results

Table 7 contains volumetric and gradation test results. Eleven samples were tested. Nine failed either
gradation, flow, or void in mix specifications. Tests were performed by Lane Construction and reviewed
by Royston. Test results were not available to MDOT personnel until the project was completed. Other
than the first truckload during trial batching, no loads of mix were rejected by Royston representatives
during construction.

Specific Gravity

MDOT wanted to cut bridge deck cores to measure density of the material. Royston stated that the five
year guarantee, that covers the Rosphalt 50 material only and not the actual mix or placement of
materials, would be void if cores were cut on the bridge decks. To check material density, a small section
of roadway behind the south joint of bridge #6069 over the approach slab was patched with Rosphalt 50.
Two cores were cut in this area and the results are presented in Table 8.
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Table 7. Volumetric and gradation summary

HMA Marshall Volumetric Summary

Howland | Howland | Bangor | Bangor | Bangor | Bangor | Bangor | Bangor | Bangor | Bangor | Bangor

Test Date] 9-18 9-21 10-1 10-2 | 10-12 | 10-14 | 10-15 | 10-15 | 10-17 | 10-19 | 10-24 | Limits
Density

kg/m° 2348 2356 | 2360 | 2348 | 2344 | 2344 2347 | 2361 | 2388
Specific
Gravity
(Gmm) | 2.381 2.395 | 2.379 | 2.380 | 2.387 | 2.398 2.387 | 2.379 | 2.388
% Void
in Mix 1.34 1.60 0.80 | 1.27 | 1.80 | 2.30 1.62 | 0.71 0.80 | 0-2
Stability | 3440 3056 3162 | 2976 | 3207 | 3444 3304 | 3192 | 3040
Flow 32.0 28.7 31.7 | 27.0 | 34.0 20.2 | 33,5 | 33.2 |15-30
Binder
Content
(ignition) 8.9 9.1 9.1 9.3 9.0 9.5 9.3 94 8.9 8.9
Bitumen
Content 6.2 6.4 6.4 6.6 6.3 6.8 6.6 6.7 6.2 6.2 |55-7.0
HMA Gradation Summary
% % % % % % % % % % %

Sieve | Passing | Passing |Passing|Passing|Passing|Passing|Passing|Passing|Passing|Passing|Passing| Limits
12.5mm| 100 100 100 100 100 100 100 100 100 100 100 100

9.5 mm 94 94 92 94 94 95 95 96 97 96 93 90-97
4.75 mm 66 67 71 70 71 74 71 74 76 70 68 62-70
2.36 mm 41 43 46 43 45 45 45 47 50 47 45 41-47
1.18 mm 25 26 28 25 28 27 28 29 31 30 30 22-28
600 um 17 17 18 17 19 17 19 19 20 21 21 13-19
300 ym 12 12 12 12 13 12 14 13 13 15 15 10-13
150 um 8 8 8 8 9 9 10 9 8 10 10 5-8

75 um 5.9 6.0 5.2 5.6 6.6 6.4 6.7 6.0 5.6 7.0 6.7 |3.1-6.1
Pass/Fail F P F P F F F F F F F

Table 8. Core density summary

Core Number 1 2

Gmb 2.274 2.289
Gmm 2.383 2.383
Density 95.4% 96.1%
Voids 4.6% 3.9%

As mentioned earlier, Royston’s minimum density requirements are 96% of Theoretical Maximum

Density. Core number one failed despite Rosphalt instructing the roller operator to make additional passes
on the patched area.

Frictional Resistance

Frictional tests were collected on November 12, 2002. A Frictional Number (FN) below 35 in the state of

Maine is considered failing. Test results in Table 9 show that all bridge decks pass with a low average FN
of' 41.8 and a high FN of 43.1.
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Table 9. Frictional resistance summary

Bridge Number Howland #6070 Howland #6069 Bangor #1558
Number of Tests 4 9 29

High FN 46 47 49

Low FN 40 35 36
Average FN 43.0 41.8 43.1
Standard Deviation 2.58 3.99 3.76

Rosphalt 50 will be evaluated over a five-year period. Frictional Resistance tests will be collected on an
annual basis in hot and cool conditions to determine if frictional characteristics vary with temperature or
over time. A visual inspection will be conducted annually to check for cracking or shoving. Rut depth
measurements will also be collected on an annual basis. In the spring of 2003 and once again in 2007, all
bridge decks will be tested for permeability and core samples will be cut to determine how well the
material has bonded to the deck, measure density of the bituminous material, and test the RPCC for
chloride penetration.

Conclusion

It was felt by the construction engineer and others that control of the construction process was very
casual. Specifications were not being adhered to, pre paving guidelines were not followed, rolling patterns
were changed, and placement procedures were changed by Royston field representatives.

More control over materials is necessary to assure a quality product is produced and constructed. It is
suggested that job mix formulas from Royston should be available prior to pre construction meetings to
discuss specification limits. Marshall test results should be available for review by MDOT to monitor
changes in material during placement.

Royston representatives had control of production and placement of the product but at times did not
follow their own specification limits during construction. If MDOT plans to use this product to seal
additional bridge decks, it is recommended that MDOT and Royston clearly outline specification limits,
construction procedures, and mix temperature limitations and that MDOT personnel have the capability of
rejecting material that does not meet specifications. In addition, cores should be cut to monitor mix
density during construction.
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